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 Attachment 5 – Schedule
A detailed schedule is shown on the following page.  The schedule is consistent with the Work 
Plan tasks and budget.  Task 6 (Continue Stakeholder Outreach) is on-going.  Other tasks, that 
are partially funded by non-State funding, are shown to begin on November 1, 2010.  Tasks that 
are 100% Planning Grant funded (Task 2 and 1.3) do not begin until the assumed effective date 
of January 17, 2011.  Non-State funding will be expended first for each task and no grant 
requested funding will be expended before the effective date. 



 



Activity ID Activity Name Start Finish

American River Basin IRWMP UpdateAmerican River Basin IRWMP Update 9/28/2010 1/17/2013

0.1 Start Project 9/28/2010

0.2 Proposition 84 Planning Grant Effective Date 1/17/2011*

11.1 Adopt the ARB IRWMP Update 1/17/2013*

Task 1: IRWMP Update TasksTask 1: IRWMP Update Tasks 11/1/2010 1/16/2012

1.1 Subtask 1.1: Update Basic Data 11/1/2010 8/2/2011

1.2 Subtask 1.2: Other Elements (e.g., RMS) 11/1/2010 8/3/2011

1.3 Subtask 1.3: Address Climate Change 1/17/2011 1/16/2012

Task 2: Plan for Expanding Strategy for Identifying/Including DACsTask 2: Plan for Expanding Strategy for Identifying/Including DACs 1/17/2011 1/16/2012

2.1 Task 2: Plan for Expanding the Strategy for Identifying/Including DACs 1/17/2011 1/16/2012

Task 3: Continue Stakeholder OutreachTask 3: Continue Stakeholder Outreach 9/28/2010 1/16/2013

3.1 Task 3: Continue Stakeholder Outreach 9/28/2010 1/16/2013

Task 4: Develop Objectives with MetricsTask 4: Develop Objectives with Metrics 11/1/2010 8/3/2011

4.1 Task 4: Develop Objectives with Metrics 11/1/2010 8/3/2011

Task 5: Develop a Web-Based IRWM InterfaceTask 5: Develop a Web-Based IRWM Interface 2/4/2011 8/3/2011

5.1 Subtask 5.1: IRWM Project Interface Development 2/4/2011 3/31/2011

5.2 Subtask 5.2: Project Web-Based Database Development 4/1/2011 8/3/2011

5.3 Subtask 5.3: Training and Technical Support 7/21/2011 8/3/2011

5.4 Subtask 5.4: Project Management and Coordination 2/4/2011 8/3/2011

Task 6: Add New/Update Existing ProjectsTask 6: Add New/Update Existing Projects 8/4/2011 5/3/2012

6.1 Task 6: Add New/Update Existing Projects 8/4/2011 5/3/2012

Task 7: Project PrioritizationTask 7: Project Prioritization 5/4/2012 8/31/2012

7.1 Task 7: Project Prioritization 5/4/2012 8/31/2012

Task 8: Prepare ARB IRWMP UpdateTask 8: Prepare ARB IRWMP Update 6/1/2012 1/16/2013

8.1 Subtask 8.1: Draft ARB IRWMP Update 6/1/2012* 9/28/2012

8.2 Subtask 8.2: Final ARB IRWMP Update 9/28/2012 1/16/2013

Task 9: IRWMP Project and Grant ManagementTask 9: IRWMP Project and Grant Management 11/1/2010 1/16/2013

9.1 Subtask 9.1: Project Managment 11/1/2010 1/16/2013

9.2 Subtask 9.2: Grant Management 1/17/2011 1/16/2013
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